

1 BILL NO. S-87-09- 42

2 SPECIAL ORDINANCE NO. S- 263-87

3 AN ORDINANCE approving Change Order
4 No. 1 (Final) for Contract 86-04,
5 Kirkwood Park Phase I Water, with
6 Bercot, Inc., in connection with
7 the Board of Public Works and Safety
8 of the City of Fort Wayne, Indiana.

9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 (Final) for Contract
12 86-04, Kirkwood Park Phase I Water, with Bercot, Inc., in connection
13 with the Board of Public Works and Safety, for:

14 this Change Order is necessary
15 to equate contract amounts for
16 work actually performed as follows:

17 1. Additional Pipe used to replace
18 substandard existing pipe.

19 12. Street in very poor conditions
20 requiring additional replacement.

21 13. Additional width replaced
22 to conform to existing joints..


23 14. Additional seeding due to
24 change in location of new main.

25 involving a net increase of Twelve THousand Four Hundred Two
26 and 50/100 Dollars (\$12,402.50), all as more particularly set
27 forth in the specifications, and which is on file with the Office
28 of the Board of Public Works and Safety and is by reference incor-
29 porated herein, made a part hereof, and is hereby in all things
30 ratified, confirmed and approved.

31 SECTION 2. That this Ordinance shall be in full force
32 and effect from and after its passage and any and all necessary
approval by the Mayor.

33 
Councilmember

APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Read
seconded by Read, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City County Building, Fort Wayne
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.

DATE: 9-22-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Read
seconded by Read, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BRADBURY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GiaQUINTA</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 10-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 263-87
on the 13th day of October, 1987,

ATTEST,

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Thomas E. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 14th day of October, 1987,
at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 15th day of October,
1987, at the hour of 11:00 o'clock A.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. ONE (FINAL)
 Project No. CONTRACT 86 - 04
 Name of Project KIRKWOOD PARK PHASE I WATER

Contract No. 86 - 04
 Resolution No. _____
 Board Order No. 99 - 84
 Date August 25, 1987

To: BERCOT, INC.
 (Contractor)

77-161-21
 9/9/87

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1.	43 L.F.	6" D.I. Pipe	18.00	-	774.00
12.	389 L.F.	Concrete Street Restoration	28.00	-	10,892.00
13.	24 L.F.	Concrete Drive Restoration	22.00	-	528.00
14.	139 L.F.	Grass Area Restoration	1.50	-	208.50
			Total Decrease	-	
			Total Increase	-	12,402.50
Net (Decrease) (Increase)			Contract Price	-	12,402.50

The sum of \$ 12,402.50 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 67,529.00
Current Contract Price Adjusted by Previous Change Order	\$ 67,529.00
New Contract Price Including This Change Order	\$ 79,931.50

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be Same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief Water Engineer) Date 9-1-87
 Accepted by: [Signature] (Contractor) Date 8-31-87
 Approved by: [Signature] (City Engineer) Date 9-1-87
 Approved by: [Signature] (Sgt. Bd. of Works) Date 9-9-87
[Signature] (Member Bd. of Works) Date 9-9-87
[Signature] (Member Bd. of Works)
 Attested by: [Signature] (Clerk) Date 9-9-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To equate contract amounts for work actually performed
as follows:


1. Additional Pipe used to replace substandard existing pipe.
12. Street in very poor condition, requiring additional replacement.
13. Additional width replaced to conform to existing joints.
14. Additional seeding due to change in location of new main.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None.



Engineer

Ph. I. Water

Board of Public Works & Safety

Park Water, Phase I, is necessary to equate contract amounts for work actually performed as follows: *D-87-09-42*

1. Additional Pipe used to replace substandard existing pipe.
12. Street in very poor conditions requiring additional replacement
13. Additional width replaced to conform to existing joints.
14. Additional seeding due to change in location of new main.

Bercot, Inc. is the Contractor

EFFECT OF PASSAGE to facilitate completion of project

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$12,402.50

ASSIGNED TO COMMITTEE

BILL NO. S-87-09-42

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 (Final) for Contract 86-04, Kirkwood Park Phase I Water,

with Bercot, Inc., in connection with the Board of Public

Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES

NO

Charles B. Redd CHARLES B. REDD
CHAIRMAN

Paul M. Burns PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN 10-13-87

SANDRA E. KENNEDY
CITY CLERK